
ID Task Name Responsible

Division

Duration Start Finish Predecessors Successors

1 PROJECT:  Tier 1 and 2 - Right of Way Only 288 days Mon 1/5/15 Wed 3/2/16

2 17E-Environmental Review Process (ERP) ENV 5 days Mon 1/5/15 Fri 1/9/15

3 Final Design and ROW Acquisition Phase 288 days Mon 1/5/15 Wed 3/2/16

4 52-Authorize RW & UT Funds PMD 10 days Mon 1/5/15 Tue 1/20/15 5

5 60X-Final RW and Utilities Notice to Proceed Date RW 1 day Wed 1/21/15 Wed 1/21/15 4 6

6 69-Acquire Right of Way RW 130 days Thu 1/22/15 Mon 7/27/15 5 7

7 95-District Closeout Completion Date PIM 87 days Tue 7/28/15 Wed 12/2/15 6 8

8 96-Central Office Closeout PMD 60 days Thu 12/3/15 Wed 3/2/16 7
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Project: T1_T2_RW

Date: Wed 12/7/16


